
PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept Program: Land and Water Conservation Status: Active

Project Start Date: 06/14/2018 Agreement End Date: 05/31/2020

Progress Report Status: Accepted 08/09/2019

Progress Report

Report Period

From 05/03/2019 To 06/30/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

100% project design completed, plans have been submitted for permit review and are currently under plan review, the project was issued to bid in July of 2019, bids shall
be returned in August 2019, construction begins in late August 2019 and will continue through the fall until winter shutdown.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

none currently identified.

#3: Tell us about work planned for the next reporting period.

Description is required

Construction will commence and continue until winter of 2019.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice Yes Description is required

Time extension is likely needed. Project substantial completion is anticipated July 1, 2020. Request contract be extended until September 30, 2020 to provide time to
ensure
project completely finished and closed out prior to grant contract expiration.
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Milestones

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Bid Awarded/Contractor Hired 08/08/2019

Construction Started 08/12/2019

Special Conditions Met
See Special Condition #1 regarding updated LWCF 
Boundary Map.

10/31/2019

Annual Project Billing Due 12/30/2019 12/30/2019 No purchase or construction expenses yet incurred.
Anticipate incurring expenses beginning in August and will
submit progress billings in fall 2019.

50% Construction Complete 12/31/2019

RCO Interim Inspection 12/31/2019

Progress Report Due 12/31/2019

90% Construction Complete 03/01/2020

Funding Acknowl Sign Posted 03/01/2020

RCO Final Inspection 04/30/2020

Construction Complete 04/30/2020

Agreement End Date 05/31/2020

Final Billing Due 06/15/2020

Final Report Due 06/30/2020

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County 05/07/2018 11/03/2019 B1906721BLDC
Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

Clear & Grade Permit City/County 05/07/2018

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

No habitat mitigation required. A project wide habitat management plan has been produced for the Riverfront Park project, and an addendum has been added specifically
covering the great floods play area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work will not 'substantially impact the
size, function, and/or value of the existing site habitat'. 'Design plans indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

Choice Yes Description is required

Wayfinding & Signage permit for site signage.

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Permit application was made on May 7, 2019. Several rounds of plan review have been conducted and permit will be ready for issuance by the time construction bids are
submitted.
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Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

07/26/2019 Permit Pending permit.pdf NickH Pending permit.pdf, 397657
Progress Report, 08/09/2019, Accepted

Certify & Submit

Status History

Report Status Date User Note

Accepted 08/09/2019 Alison Greene

Submitted 08/02/2019 Nick Hamad Revised dates as requested.

Returned 08/02/2019 Alison Greene
Hi Nick - please revise the report dates on the first page, so that it only goes through 6/30/2019 - this
is for our federal reporting requirements. Thanks, Alison

Submitted 07/26/2019 Nick Hamad Design is complete! Bidding now and ready to begin construction!

Draft 07/11/2019 Nick Hamad
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